COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C20322

PCN: 20322-BI D

CONTRACT DESCRI PTI ON:
SH121 (WADSWORTH): BEAR CREEK TO 4TH

STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc

1627 Col e Bl vd

Sui te 200

Lakewood CO 80401 (720) 245- 6400

CURRENT PRQIECT AMI: $ 5, 884, 144. 75 PARTI Cl PATI NG

AWARD PROJECT AM: $ 5,274, 803. 15 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 15. 25% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 4,986, 589. 53 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0002 PROG

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 05/ 09/ 2019

16:45: 14

TIME CHARGED: 15.0 DAYS TI ME ALLOW 140 WORK DAYS
PERCENT TI ME: 10.71 ORI G TI ME ALLOW 140 WORK DAYS
DENVER

04/ 27/ 2019
11/ 29/ 2018

DATE TI ME STARTED 03/11/2019
03/11/2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

12/ 13/ 2018
01/ 25/ 2019
03/ 11/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

$ 897, 555. 22 $ 822, 262. 63
0. 00 0. 00

897, 555. 22 822, 262. 63

0. 00 0. 00

897, 555. 22 822, 262. 63
-21,782.60 -19,523.82

0. 00 0. 00

875, 772. 62 802, 738. 81

0. 00 0. 00

0.00 0. 00

875, 772. 62 802, 738. 81

0. 00 0. 00

PAYMENT DUE $ 802, 738. 81

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 05/ 09/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0002 16: 45: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 17. 000 0. 000
Sy 4.000 154. 80
38. 70000 4.000 154. 80
0010 202-00200 *Rermoval of Sidewal k 1, 055. 000 0. 000
SY 925. 900 23, 888. 22
25. 80000 925. 900 23, 888. 22
0015 202- 00203 *Renoval of Curb and Gutter 1, 507. 000 0. 000
LF 1, 080. 750 10, 137. 44
9. 38000 1, 080. 750 10, 137. 44
0020 202-00206  *Renpval of Concrete Curb Ranp 1,471. 000 0. 000
SY 1, 157. 180 35, 282. 42
30. 49000 1,157. 180 35, 282. 42
0025 202-00210 *Renpval of Concrete Pavement 460. 000 0. 000
Sy 408. 900 12, 467. 36
30. 49000 408. 900 12, 467. 36
0030 202-00220 *Renmoval of Asphalt Mat 567. 000 0. 000
SY 8. 800 93. 63
10. 64000 8. 800 93. 63
0035 202- 00240 *Renpval of Asphalt Mat (Pl aning) 188, 586. 000 0. 000
5% 0. 000 0.00
2.12000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
40. 64000 0. 000 0.00
0045 202-00860 *Renpval of Pedestrian Push Button 19. 000 0. 000
EACH 0. 000 0.00
46. 45000 0. 000 0. 00
0050 202-04002 *Cl ean Cul vert 67. 000 0. 000
EACH 0. 000 0. 00
1, 361. 90000 0. 000 0.00
0055 202-04005 *Cl ean Val ve Box 49. 000 0. 000
EACH 0. 000 0.00

236. 85000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 05/ 09/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0002 16: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 50. 000 0. 000
HOUR 21.500 4,583.16
213.17000 21.500 4,583. 16
0065 206- 00065 *Structure Backfill (FlowFill) 20. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0.00
0070 208-00035 *Aggr egat e Bag 500. 000 390. 000
LF 0. 000 0. 00
10. 75000 390. 000 4,192.50
0075 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1. 000 5, 863. 81
5, 863. 81000 1.000 5,863.81
0080 208-00051 *StormDrain Inlet Protection (Type I) 520. 000 0. 000
LF 228. 000 2,583.24
11. 33000 228. 000 2,583.24
0085 208-00052 *StormDrain Inlet Protection (Type I1) 200. 000 36. 000
LF 52. 000 2,768. 48
53. 24000 88. 000 4,685.12
0090 208-00103 *Renpval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 7.000 885. 29
126. 47000 7.000 885. 29
0095 208-00105 *Renpbval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
224. 20000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 6.500 1,435. 66
220. 87000 6.500 1, 435. 66
0105 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
126. 47000 0. 000 0.00
0110 208-00207 *Erosi on Control Managenent 45. 000 1. 000
DAY 5. 000 1,293.50

258. 70000 6. 000 1, 552. 20



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00810

210- 00827

210- 00859

210- 00860

210- 00865

210- 04010

210- 04020

210- 04050

212-00006

212-00032

213-00003

C20322
20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

ROADWAY

*Reset Ground Sign

*Reset

Pul

Box

*Modi fy Pedestrian Push Button

*Reset

Pedestrian Push Button

*Reset Pedestrian Signal Head

Adj ust

Manhol e

*Modi fy Inlet

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3. 000

EACH
435. 47000
5. 000

EACH
296. 12000
6. 000

EACH
296. 12000
18. 000

EACH
52. 26000
2.000

EACH
87. 09000
101. 000

EACH
718. 81000
3. 000

EACH
8, 209. 34000
91. 000

EACH
262. 32000
0. 100

ACRE
8, 623. 26000
0. 100

ACRE

17, 821. 40000

0. 100
ACRE
14, 659. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
6. 000
6. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 09/ 2019

1,184

1,776

313

718

16,418

524.

.00

48

72

56

.00

81

68

64

.00

.00

.00

16:45: 14

AMOUNT

1,184

1,776

313

718

16, 418

524.

.00

48

72

56

.00

81

68

64

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 213-00061

0175

304- 06007

0180

403- 00720

0185

403-34771

0190

411-10255

0195

412- 00600

0196

412- 00605

0197

503- 00018

0200

506- 00209

0205

605-82100

0210 608-00006

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Enul sified Asphal t

(Sl ow Setting)

*Concrete Pavenent

(6 Inch)

Conc Pvnt (6 In) (Fast Track) CMO #003

Drilled Caisson (18 In) CMO #007

*Riprap (9 Inch)

*Pi pe Edge Drain

*Concrete Sidewalk (6 Inch)

ESTI MATE NO

LB

TON

TON

SY

SY

LF

CY

LF

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0002

10. 000

45. 99000

219. 000

59. 74000

500. 000

144. 16000

25, 931. 000

84. 42000

9, 429. 000

2.96000

0. 000

112. 59000

474.000

120. 74000

10. 000

230. 00000

2.000

879. 57000

785. 000

63. 05000

0. 000

82. 09000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
455.
455.

300
300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 09/ 2019

54,972

.00

.00

.00

.00

.00

.00

92

.00

.00

.00

.00

16:45: 14

AMOUNT

54,972

.00

.00

.00

.00

.00

.00

92

.00

.00

.00

.00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 05/ 09/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0002 16: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0211 608- 00003 Conc Sidewal k (Fast Track) CMO #003 932. 000 0. 000
SY 889. 550 83, 252. 98
93. 59000 889. 550 83, 252. 98
0212 900-00006 Added Item (Dollar)/ Price Reduction - Concrete -44.170 0. 000
Si dewal k (Fast Track) CMO #005
DOL -44.170 -44.17
1. 00000 -44.170 -44.17
0215 608-00010 *Concrete Curb Ranmp 0. 000 0. 000
Sy 0. 000 0. 00
187. 64000 0. 000 0. 00
0216 608-00011 Curb Ramp (Fast Track) CMO #003 1, 595. 000 0. 000
SY 1, 395. 350 293, 916. 52
210. 64000 1, 395. 350 293, 916. 52
0217 900-00006 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast -141. 550 0. 000
Track) CMO #005
DOL -141.550 -141.55
1. 00000 -141. 550 -141.55
0220 608-00015 *Det ect abl e War ni ngs 412. 000 0. 000
SF 138. 000 14, 565. 90
105. 55000 138. 000 14, 565. 90
0225 609-21010 *Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
30. 49000 0. 000 0. 00
0226 609-31010 Cand GTy 2 |-B (Fast Track) CMO #003 29. 000 0. 000
LF 0. 000 0. 00
37.39000 0. 000 0. 00
0230 609-21020 *Curb and Gutter Type 2 (Section II-B) 0. 000 0. 000
LF 0. 000 0.00
34. 01000 0. 000 0. 00
0231 609-31020 Cand GTy 2 II-B (Fast Track) CMO #003 1, 651. 000 0. 000
LF 682. 000 27,900. 62
40. 91000 682. 000 27,900. 62
0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 560. 000 0. 000
SF 0. 000 0. 00

14. 08000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0240 612-00002

0241

613- 01300

0245

613-07000

0250

613-10000

0255

614- 00011

0260

614- 00012

0265

614-01585

0270

614- 01588

0275

614- 70000

0280

614- 70336

0285 614-72860

C20322

20322-BID
STU1211- 085

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del i neator (Type I1) 10. 000
EACH
32.51000
3 In Elec Cond (P) CMO #007 50. 000
LF
23. 00000
*Pul | Box (Special) 6. 000
EACH
307. 74000
*Wring 1. 000
LS
16, 838. 34000
*Sign Panel (Class |) 28. 000
SF
22.07000
*Sign Panel (Class Il) 62. 000
SF
24.39000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000
LF
24. 39000
*Steel Sign Support (2-1/2 Inch Round Sch 9. 000
80) (Sl i pbase)
EACH
435. 47000
*Programmuabl e Traffic Signal Face 3. 000
EACH
5, 399. 89000
*Traffic Signal Face (12-12-12) 1. 000
EACH
1, 016. 10000
*Pedestrian Push Button 19. 000
EACH

1, 201. 91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 05/ 09/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:45: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0290 614-72863

0295

614- 72875

0300

614- 84000

0305

625- 00000

0306

625- 00001

0310

626- 00000

0315

626-01103

0320

627-00008

0325

627-00013

0330

627-01010

0335 627-30405

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

Pol e Steel

Pedest al

*Traffic Signal

*Construction Surveying

Const Surveying (Hour) CMO #004

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

23. 000

1, 393. 52000

2,548. 000
LF
6. 68000

2.000
EACH
3, 882.10000

1. 000

56, 913. 49000

20. 000
HOUR

150. 00000

1. 000
LS
342, 937. 35000

1. 000
LS
18, 799. 85000
171. 000
GAL
83. 61000
2,202. 000
GAL
34. 84000
19, 706. 000
SF
14. 23000
14, 954. 000
SF

12. 72000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 300
. 100
. 400

. 000
. 000
. 000

. 000
. 500
. 500

. 300
. 100
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 05/ 09/ 2019

13,935

5, 691.

171, 468

1,879.

20

.00

.00

35

.00

68

99

.00

.00

.00

.00

16:45: 14

AMOUNT

13, 935

22,765

171, 468

7,519

20

.00

.00

40

.00

68

94

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0340 627-30410

0345

630- 00000

0350

630- 00003

0355

630- 00006

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385

630- 80355

0390 630-80357

C20322

STU1211- 085

20322-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 1, 939. 000
Li ne
) SF
14. 17000
*Fl aggi ng 2,200. 000
HOUR
37.16000
*Uniforned Traffic Control 800. 000
HOUR
104. 52000
*Uni formed Traffic Control (Vehicle) 800. 000
HOUR
23. 23000
*Traffic Control Inspection 56. 000
DAY
110. 32000
*Traffic Control Managenent 140. 000
DAY
807. 08000
*Barricade (Type 3 MA) (Tenporary) 3. 000
EACH
63. 87000
*Construction Traffic Sign (Panel Size A) 48. 000
EACH
40. 64000
*Construction Traffic Sign (Panel Size B) 39. 000
EACH
52. 26000
*Portabl e Message Sign Panel 2.000
EACH
4, 354. 75000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000
Type)
EACH

1, 451. 59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25. 500
459.
484.

000
500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

5. 000
15. 000
20. 000

0. 000
1.500
1.500

11. 000
13. 000
24.000

13. 000
6. 000
19. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 05/ 09/ 2019

17, 056

1,213

12, 106

95

528.

313

.00

44

.00

.00

52

20

81

32

56

.00

.00

16:45: 14

AMOUNT

18, 004

1,213

16, 141.

95

975.

992.

4,354

1, 451.

.00

02

.00

.00

52

60

81

36

94

75

59



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0395 630-80360

0400

630- 80380

0405

630- 80393

0410

630- 85020

0411

900- 00006

0415

632- 00000

0420

700- 70010

0425

700-70011

0430

700- 70016

0435

700-70018

0440 700-70019

C20322

STU1211- 085

20322-BID

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Traffic Cone

Panel s

*Stackabl e Vertical

*Mobi | e Attenuator

Added Item (Dol lar)/ Price Reduction-Failure to

Perform Traffic Control CMO #006
Ni ght Work Lighting
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
29. 03000
245. 000
EACH
12. 78000
53. 000
EACH
23. 23000
1. 000
EACH

11, 612. 65000

-150. 000

DOL
1. 00000
1. 000

LS
40, 566. 61000
250, 000. 000

F A
1. 00000
2, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
30, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

76.
46.
. 500

-150.
-150.

-57.
-57.

. 000
. 000
10.

000

000
500

. 000
21.
26.

500
500

. 500
. 000
. 500

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

580
580

. 000
. 000
. 000

. 000
. 000
. 000

Page 10

ESTI MATE RUN 05/ 09/ 2019

290.

594.

499.

-150

-57.

30

27

45

.00

00

.00

.00

.00

58

.00

.00

16:45: 14

AMOUNT

290.

1,565

615

5, 806

-150

-57.

30

55

60

33

00

.00

.00

.00

58

.00

.00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20322-BID ESTI MATE RUN 05/ 09/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0002 16: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70031 F/ A Interim Surface Repair 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,829,342.29% 822,262.63% 870, 153.97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00002 Field Office (Cass 2) 1. 000 0. 500
EACH 0. 000 0.00
26, 372. 93000 0. 500 13, 186. 47
0470 620-00012 Field Laboratory (Cl ass 2) 1. 000 0.500
EACH 0. 000 0. 00
24,800. 23000 0. 500 12, 400. 12
0475 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
1, 814. 65000 1. 000 1, 814. 65
CAT 0400 CURRENT AMT $ 54,802. 46 $ 0.00% 27,401. 24

PRQJECT TOTAL CURRENT AMI $ 5,884,144.75$% 822,262.63% 897,555.21



